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AGENDA
e Background
e Planned Activities
e Project Contacts

e Questions and Answers
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Background—Site Description

e Former Cambridge Town Gas
Site (“The Site”)

¢ 3/4 acre former Manufactured
Gas Plant (MGP) site
(Delmarva Property)

¢ Former Todd’s Seafood
Property located immediately
north of Delmarva Property

¢ Impacted sediments in portion
of adjacent Cambridge Creek
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Background—Former Cambridge Town Gas Facility

Operated from mid-1800’s to
early 1960

Delmarva purchased property in
1987. Never operated MGP
plant.

Plant decommissioned and site
stabilized from 1980-1998

Series of studies conducted
from 1990 to 2006 on land and
in Cambridge Creek
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Background—Former Cambridge Town Gas Facility

e DP&L performed interim remedial measures in 1997 and
1998 including:

¢ Removal of gas holders, purifiers, plant structures

¢ Removal of coal tar decanter, tar well and underground storage
tanks

¢ Removal of =550 tons of coal tar impacted sail
¢ Steel bulkhead installed to stabilize the site

A study completed by DP&L in 2006 identified coal tar
residuals in site soils, in soils on the adjacent Todd
Property and in Cambridge Creek sediment adjacent to the

site which enabled the selection of a final remedy for the
site
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Background—What is Coal Tar?

Coal tar is a tar-like material with heavy petro-chemical properties.

Coal tar looks very similar to road tar, the tar used to make asphalt,
and can be viscous like molasses, similar to creosote, or hard and
brittle like an asphalt roofing shingle

Coal tar was often sold as a commodity for various beneficial purposes
Including, but not limited as:

* \Wood preservative

¢ Feedstock for refining into other chemicals

¢ Shampoo and cosmetic ingredient

The EPA/MDE regulate a number of chemicals commonly found in
Coal tar (ex: benzene, Polycyclic Aromatic Hydrocarbons (PAHS))
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Remedy—Former Cambridge Town Gas Facility

e Final Remedy for coal tar
Impacted sediments and coal tar
impacted soils from the site will
be implemented in a phased
approach.

e Phase 1 will address Cambridge
Creek sediments

e Phase 2 will address coal tar
residual impacted soil on
Delmarva and Todd Property
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Approved Remedy

The approved remedy for the site includes:

1. Creekside: Removal by dredging of approximately 6300
c.y. of coal tar impacted sediments immediately adjacent

to the site.
2. Landside:

1. Excavation and removal of approximately 2000 tons of coal tar
impacted soils

2. Capping remainder of site with clean fill
3. Institutional controls

Remainder of the presentation focuses on Phase 1, Creekside
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Site Restoration—Plans, Approvals, Permits

e Final Feasibility Study submitted to MDE in February, 2007

e Dredging Permit application submitted to MDE/United States Army
Corps of Engineers in May, 2007

e Remedial Design and Work Plan submitted to MDE in October, 2007
e Sediment and Erosion Control Permit

e Water Discharge Permit (POTW)

e Perimeter Air Monitoring Plan

e Project Health and Safety Plan

Note: Copies of key project documents are currently on
archive at the Dorchester County Library for your review.

10



deimarva

& P Company

Planned Activities—Creek Restoration

Creek Sediments: Approximate
area shown (32,000 ft2) will be
addressed

Coal tar will be removed from
creek sediments and disposed
of offsite at a permitted facility

Creek sediment remedy will
include 3 major types of work:

¢ Dredging
¢ Drying/Stabilization
¢ |Load Out/Hauling

ENSR
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Creek Restoration--Dredging

Approximately 6,300 cubic yards of
sediments will be removed

Sediment containing liquid coal tar
will be isolated and excavated using
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Material will be temporarily stored
on barge, dried and stabilized, and
transferred to land for disposal.

Some material may be dredged
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from land base and dried/stabilized
on land also.

Work days will be from 7:30 to 5:00,
Mon-Saturday

AECOM
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Creek Restoration—Dredging, Control Measures

Use of environmental dredge

Use of floating containment
booms and horizontal silt
curtains

Project will include air and
turbidity monitoring programs

Work conducted under
MDE/USACE oversight

Excavated sediments will be
replaced with clean sand

Dock, pilings, piers will be
replaced

Clozing System

Yenting System

Fubber Seals

Dverlap Sides

Level-Cut

Silt Curtain System

- — Navigation Marker
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Creek Restoration—Dredging, Control Measures

AECOM
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Overview of Planned Remedy—Cambridge Creek Sediments—Aerial
Photo Showing Federal Navigation Channel
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Creek Restoration—Sediment Drying/Stabilization

DANNEIDDE ORKEE

e Dredged material will be placed e
iInto mixing barge or lined
dewatering basins

e Dredged material then mixed
with drying agent

e Material then transferred to
stockpile area for further drying
and load out

o \Water from dewatering activities
will be collected, treated and
discharged to POTW under a
city permit

e Air monitoring/odor control
measures in effect during entire
process
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Creek Restoration—Sediment Drying/Stabilization, Control Measures

e All stockpile and dewatering basins will be lined, water tight

e Buffer zone of 15 ft. established around site perimeter=No
stockpile/waste material storage or treatment

e Security fences and silt fences will be positioned as
appropriate

e Perimeter air/odor monitoring stations will be established
and monitored relative to pre-established action levels

e QOdor/dust control measures including water sprays, odor
suppressants (eg. Simple-green), and basin cover liners
will be available for use if needed
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Creek Restoration—Sediment Load Out and Transport, Control
Measures

e A Traffic Management Plan will be
in place. City engineer has been
consulted for least impact haul
route.

e Town noise covenants will be
honored (work days Mon-Saturday,
7:30 to 5:00)

e Trucks will be lined and covered to
limit potential overspills

e Trucks will pass through
decontamination pad/hosed down
prior to leaving site

e Air/odor monitoring will be in force
during all load out activities—odor
suppressant will be available

e Flagmen will be deployed as
needed
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PATH FORWARD AND SCHEDULE

e Project Initiation (End of February/Early March)

e Site Preparation: Grading, Sediment/Erosion Control
Measures, Dewatering Basin Construction, Water
Treatment System Construction (3-4 weeks)

e Creek Dredging, Dewatering/Stabilization, Load Out (8-12
weeks)

e Equipment Demobilization (2-weeks)

e Total Estimated Creek Dredging Phase of Project (3-4
months)
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Project Contacts

Mr. Matt Likovich Mr. Phillip Anderson

Delmarva Power & Light Company  Maryland Dept. of the Environment
PO Box 1739 1800 Washington, Blvd., Suite 625
Salisbury, MD 21902 Baltimore, MD 21230

410-860-6203 410-537-3493
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QUESTIONS?
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